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iii 
RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _1.§_ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Ooeratina Period: 12/07/18 

Project Name: F.J. Doyle Salvage Site 

Location (City, State): 

1. 

1) 
2) 

3) 
4) 

Leonard, Texas 

Work Authorized for the Period 

Continue removal scheduling, procurement and reporting; 
Personnel pickup 2· centrifugal pump/hose to dewater open 
excavations after storm; 
Pickup field and office supplies for upcoming removal schedule; 
Mobilization of additional personnel to support field operations 
(equipment operator). 

OSCSignature:~~ 

RM Signa~ \J-.) CO,,-; . . cj:J,.J 

Date: 

2. U~oming Work Authorized - ' 

Task Order: 0618F0308 Page 1 of 1 

OSC: Gary Moore/Paige Delgado 

Shift: 

fil 2 I Start Time: 
07:00 I 

Stop Time: 
15:30 

Work Accomplished for the Period 

1) 

2) 

3) 

4) 

In Progress: Removal scheduling, procurement 
and reporting; 
In Progress: Mobilization of additional personnel 
and equipment; · 
Completed: Procure additional office and field 
supplies for next week's operations; 
Monitor and correct, as needed, site controls 
during weather stand-down. 

OSCSignat~~ 

RM Sign~ure: "\ ,,,-, ,., A \ 
I th. \ Ii.) Y...\t'/4' ' c'.tJ....I 

Date: 

I 0 I I 

Resume off-site T&D of non-hazardous. non-regulated soils, site restoration and grid excavations as directed. weather permitting; 

3. Quantity/ Volume Tracking: 
Descriotion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Road} 5 Truck Loads - 47.25 tons 
Non-reaulated, non-hazardous soils 25 Truck Loads - 651 .71 tons 
Select Backfill Wolf Creek Plant (12- 15 Pl) 21 Truck Loads-545.09 tons 
C&D Debris (wooden portions of buildin . ...._.as._.to:c.:r..:::ed-=--"inc.:....:..;ro:..:;llc..;-o:..:cff:....b::..o:..:cx"--) ----+--------- ---t-1.:.....::.30::..-.J..:=.Y,d:..... o::.i>P:..:e:.:.n:....-t:..:co.c....::obc.::o.:.:x_z..:::5..:.to.:::n:.:.:s'--1 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: 
Response Manager 1 
FCA 1 
Foreman 1 

5. Equipment Authorized for Current Period 

Item 

½ ton crew-cab pickup (RM) 
½ ton extended-cab 
¾ ton crew-cab flatbed w/ fuel cell 

Qty 

2 

Used Not Used / 
or Down 

2 

Personnel Cateaorv: 
Operator 
Laborer 
Truck Driver/Laborer 

Item 

Portable toilets 
Hand-wash station 
Skid steer with bucket/forks 
Bobcat TS90 

Quantitv: 
*3 
3 

Qty Used 

3 3 
1 1 
1 1 

-
1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) 2 2 
½ -ton extended cab (POV) 1 1 2,000-aallon Water Truck 1 1 
40' x 8' office trailer 1 1 Excavator (JD 21 0G) 1 1 
70 kW Generator 1 1 Telescopic Forklift (JCB) 1 1 

._,,P..:::a:,=;ss:;.:e::.:.n=ae~r c=-=a-:.r,.__:, F:....:C:::A_..:__ ______ l--'-1---1-=-1 --+-------+-=B::..:u:..cllc.=do.:;.:z::.:e"-r-" <J=-=D.:.....::.65::..0=K-'----X'--==-L n'--'-----t-...:.1 _ -+_1 
20' Conex Box 1 1 

6. Comments / Amendments (Include Time) 

Not Used/ 
orDown 

*This DWO has been prepared to cover the oeriod startina 12/07/18 throU< h 12/09/18. Additional operator in mobilization status durina oeriod. 

,x;;o,,A AIAn- . ~ u.) 9:0,,.' rp~ l2./,,/g 
Signature of OS<t/ Date Sionature of RM I U Datel I 
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